

**Local Administered Projects
Contract Modification
(Local Government and Contractor)**

GDOT Project No.: TEE-0009-00(093) GDOT PI No.: 0009093 County: Henry

Local Government: City of Stockbridge Contractor: Georgia Development Partners, LLC

Modification Type and No. Revise water lines. Change # 2.

Whereas the below Contractor entered into a contract with the Local Government on March 4, 2013 for the construction of GDOT Project No. TEE-0009-00(093) [E30611-12-000-0]

Whereas, certain items of construction encountered are not covered by the original contract, the Parties hereby agree to the following amendment to the contract:

Modify the Contract as follows:

<u>Item No:</u>	<u>Item Description</u>	<u>Units</u>	<u>Qty</u>	<u>Price</u>	<u>Total</u>
1	Adjust water lines		7	\$350.00	<u>2,450.00</u>
Total Change 2:					2,450.00

It is agreed that as a result of this amendment the contract time will/will not be extended.

Time is extended as follows: N/A

Except as specifically amended herein, all terms and conditions of the original contract remain in full force and effect.


Now therefore, Georgia Development Partners, LLC, Contractor, hereby agrees to said contract amendment consisting of the above mentioned items and prices, and agrees that this contract amendment is hereby made a part of the original contract to be performed under the specifications thereof.

Dated this 26 day of July, 2013.

BY: Georgia Development Partners, LLC
Contractor Name


(Authorized Signature) (Seal)

BY: City of Stockbridge
Local Government


(Authorized Signature)

Date Executed: July 29, 2013

COPY

COPY

